

Carmarthenshire Public Services Board: 2021 Workplan

Well-being Plan Objective	Project	Lead Officer	Progress	Timescales
Healthy Habits	Social & Green Solutions for Health (regional and link to RPB)	TBC		
	Environmental Risk Assessment Newcastle Emlyn Climate Resilience Plan	Huwel Manley	Climate Change and Environmental Risk Assessment completed July 2019. Healthy Environment Delivery Group agreed at meeting in May that it needs to be supplemented with additional data and information. Report considered by the Delivery Group and recommendations considered at September PSB. Next steps to be confirmed.	
	Opportunities for collaboration to respond to climate emergency	TBC	Initial planning discussions taken place to consider workshop around opportunities for collaboration regarding carbon reduction for regional PSB partners. Ongoing.	
Prevention & Early Intervention	Focus on developing means of sharing organisational intelligence on vulnerability in order to build a better profile of needs in Carmarthenshire to plan and focus service provision. Building on work being undertaken by Dyfed Powys Police through the Serious Violence & Organised Crime Board.	Gwyneth Ayers	Presentation by Dyfed Powys Police at February 2021 PSB meeting on work to date. Further discussion at Dyfed Powys Regional Serious & Organised Crime Board 10.3.21. Data Sub-group being established to further discuss. Progress will be reported.	
Strong Connections	Volunteering (link to RPB)	Marie Mitchell	Updates to PSB given on successful Coronavirus Volunteering Recovery fund project. Volunteering Strategy to be presented to January meeting.	

Well-being Plan Objective	Project	Lead Officer	Progress	Timescales
Prosperous People & Places	Work with Regional Learning & Skills Partnership to further develop areas of priority for Carmarthenshire going forward	Jane Lewis	Update provided at March 2021 PSB meeting.	
	Public sector procurement – initially through the Foundational Economy Challenge Fund project	Gwyneth Ayers	<p>Updates on Project progress provided to PSB meetings. Next steps post end of project in March 2021 to be considered.</p> <p>Phase 1 project completed with on-going discussions relating to Phase 2 to progress certain elements of the work.</p> <p>On-going discussions with relevant stakeholders with regards to progressing the procurement and food supply chains elements of the work. Multi-agency officer working group of procurement leads to be convened. Confirmation received from Welsh Government of funding support for Phase 2 work – discussion on-going with HDdUHB on proposed development work to be undertaken by March 2022. Two elements being considered by the Phase 2 work: feasibility regarding food supply and production within the health board; and developing an approach to undertake pilot project with 1-2 schools/leisure sites in terms of direct food supply.</p> <p>Proposal for Carmarthenshire to work towards being a Sustainable Food Place agreed at September PSB meeting. Gwyneth Ayers working with officers from Carmarthenshire Food Network to develop applications. Will be considered at January PSB meeting.</p>	FE project funding until end of March 2021
	Progressive procurement regional cluster with Pembrokeshire, Swansea and Neath Port Talbot	Gwyneth Ayers	Agreement to hold joint PSB cluster workshop on 11 February 2021 with PSB, procurement and economic	End of 2021

Well-being Plan Objective	Project	Lead Officer	Progress	Timescales
			<p>development representation from member organisations.</p> <p>Following initial session, further officer workshops focusing on 4 key areas:</p> <ul style="list-style-type: none"> • Social value in construction / retrofit procurement • Food procurement • Local SME opportunities • Generative businesses in health and social care procurement <p>First round of officer workshops held in March, second round in May.</p>	
Safer Communities	Work towards compliance with Counter-Terrorism duties by partners ensuring appropriate staff training provided	Kate Harrop	<p>CONTEST Board considered proposed Protect Duty which will be placed on many partners and aims to make the public safer at publicly accessible locations. Partner organisations submitted responses to the consultation which ended on 2 July.</p> <p>Information on training and development opportunities circulated to partner organisations.</p> <p>Further information awaited following the outcome of the consultation. The first meeting of the multi-agency Carmarthenshire Protective Security Preparedness Group (PSPG) took place on 3 November. This will now meet on a monthly basis.</p>	
	Continue to develop partnership working to tackle serious organised crime including County Lines activity	Kate Harrop	<p>Information continues to be shared among partners on an ad hoc basis and in Serious Violence and Organised Crime Board meetings.</p> <p>Further County Lines Intensification week organised for 11-17 October, led by Police, with targeted action involving partners.</p>	

Well-being Plan Objective	Project	Lead Officer	Progress	Timescales
	Develop usage of 'Internet of Things' technology to tackle local crime and disorder problems	Kate Harrop	<p>This initiative is part of a wider project to develop network of SMART towns which aligns with current work undertaken across ten rural towns focusing on economic growth, also covering Ammanford and Burry Port. Joint pilot project funded by the county's Local Action Group, Grŵp Cefn Gwlad, responsible for delivery of LEADER programme, the Valley's Taskforce Programme and Safer Communities Partnership using Welsh Government and PCC funding.</p> <p>Locations for gateway installation being finalised and engagement events have been held with key stakeholders in each town.</p> <p>Further engagement events held with neighbourhood policing team representatives. Report awaited.</p>	
	Raising awareness of cyber-crime among partners	Kate Harrop		
	Learning from themes identified by domestic homicides	Kate Harrop	<p>Resources been produced for frontline practitioners on following themes: domestic abuse among older people, male victims, isolation/rural issues, Child to Parent abuse and domestic abuse and mental health. These will shortly be distributed to staff in partner organisations across the region.</p> <p>The Safer Communities Partnership has decided that a regional task and finish group should be formed to consider further common themes and this is to be arranged by the Regional Violence Against Women, Domestic Abuse and Sexual Violence Strategic Board. Planning meeting with the Regional Advisor and Community Safety Managers across Dyfed Powys being arranged.</p>	

Well-being Plan Objective	Project	Lead Officer	Progress	Timescales
	Work to bring together communities while identifying any tensions affecting community cohesion	Kate Harrop	<p>Weekly tension monitoring meetings continue to take place between partners. Recent racist graffiti in Ceredigion has resulted in training being explored for regional frontline staff on signs/symbols etc often associated with far-right groups. An information booklet and reporting process to gather intelligence is also being considered for council frontline staff.</p> <p>These are being developed in discussion relevant Council Heads of Service whose teams focus on street scene/cleansing with training focusing on what to look out for and who to report incidents to.</p>	
Collaboration opportunities	Multi-agency/multi-sector town centre or community hub developments	Gwyneth Ayers	<p>Multi-agency discussion on new ways of working – initial meeting held on 2 February with Council, Police, Fire & Health.</p> <p>Coleg Sir Gâr also involved in discussion. Further meeting held 17.3.21. Update to be provided at March PSB meeting.</p> <p>UWTSD joined the group. Mapping of public sector estates in 3 main town centres and 10 rural towns undertaken. Following discussion on 23.4.21 agreed to focus initially on Llandeilo & Llandovery areas. Further needs mapping to be undertaken.</p> <p>Discussions progressing relating to specific opportunities in the Llandeilo area. Plans being developed on three types of shared facilities:</p> <ol style="list-style-type: none"> 1. Agile working areas 2. Customer facing services 3. Touch-down areas for outreach workers (pee & tea) <p>Proposal supported at September PSB meeting.</p> <p>Implementation plan to be confirmed but timescales dependent on working from messaging being lifted.</p>	

Well-being Plan Objective	Project	Lead Officer	Progress	Timescales
	10 rural towns	Gwyneth Ayers	Area reports for 8 of the 10 towns being prepared. Information to be shared at future PSB meeting. An update on progress will be presented at September 2021 PSB.	
	Tyisha regeneration programme	Jonathan Morgan	A progress report will be provided at January PSB meeting.	
	Well-being Assessment	Gwyneth Ayers	<p>PSB endorsed collaborative approach to undertaking Assessment of Well-being with regional colleagues. Joint Methodology Framework and Engagement Plan developed. PSB/RPB Network comprising of PSB leads from the three counties, representatives from Hywel Dda University Health Board and the Regional Partnership Board continue to meet on a monthly basis. Regular update reports provided to PSB – key recent developments:</p> <ul style="list-style-type: none"> • Regional survey, developed by regional working group, went live week beginning 9 August and will close 8 October • Regional toolkit for stakeholder engagement events developed • Data analysis ongoing of national and local data sets • Regional Well-being Assessment Co-ordinator commenced in post 2 August and is leading on regional engagement and data analysis. 	May 2022